
us EPA 

4029S1 
"Erickson, Michael" To 
<Michael.Erickson@arcadis-u 
s.com> „ , . 

Subject RE: Discussion of Plainwell #2 Dam Scope Items as 
12/22/2008 08:00 AM follow-up to Dec 4th Meeting in Plainwell 

Below is a list of suggested discussion topics for our call this morning. Attached you will find an estimated schedule 
for discussion. I would like to manage the call time to approximately one hour, so a number of these items will be 
updates on progress in advance of more detailed discussions in our meeting on the s". Regards, 
-Mike 

• Schedule 
• MDEQ reconnaissance 
• Scope Considerations (additional discussion preliminary to January 8* Meeting) 

• Islands: partial removal of soils on island 1, adjustment to extent of removal on tip of 
island 2, EPA review of data for island 3 

• Floodplain and Oxbow Areas 
• Field reduction of bank removal limits 

• Confirmation Sampling 
• Effectiveness Monitoring 

• Update on advance lead items: bat tree removal, plantings order, river closure 
• Update from Trustees on consideration of restoration concepts 

• Brief status review of other discussion items from Dec. 4" meeting 
o Data qualifiers 
o Toe-of-bank definition 
o Closed bucket for sediment removal 
o Turbidity monitoring 
• Tentative January 8" Meeting Logistics 

Original Appointment 
From: Erickson, Michael 
Sent: Thursday, December 18, 2008 1:56 PM 
To: Erickson, Michael; 'SaricJames@epamail.epa.gov'; 'Samuel Borries (borries.samuel@epa.gov)'; ' 
(Ribordy.Mike@EPA.gov)'; 'John R. Bing-Canar'; 'Chuck Roth'; 'Paul Bucholtz'; 'Todd King 
(kingTW@cdm.com)'; 'Guier, David R.'; 'Griffith, Garry T.'; 'Mark Brown (MPBROWN@GAPAC.com)'; 
'Fortenberry, Chase'; Garbaciak, Steve; Tomlinson, Lisa; Amber, Danielle; Lisa Williams 
(Lisa_Williams@fws.gov); Sharon Hanshue (hanshusl@michigan.gov); Todd Goeks 
(Todd.Goeks@noaa.gov); Judith Gapp; Borries.Samuel@epamail.epa.gov 
Subject: Discussion of Plainwell #2 Dam Scope Items as follow-up to Dec 4th Meeting in Plainwell 
When: Monday, December 22, 2008 11:00 AM-12:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: teleconference 

Call-in number and code: 
877-999-1272 
8770800# 

mailto:'SaricJames@epamail.epa.gov'
mailto:borries.samuel@epa.gov)'
mailto:Ribordy.Mike@EPA.gov)'
mailto:kingTW@cdm.com)'
mailto:MPBROWN@GAPAC.com)'
mailto:Lisa_Williams@fws.gov
mailto:hanshusl@michigan.gov
mailto:Todd.Goeks@noaa.gov
mailto:Borries.Samuel@epamail.epa.gov


The call agenda will include discussion points and action items from the meeting in Plainwell on December 4" 
list of discussion points for the call will be circulated separately. 

-Mike Erickson 

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S. 
Inc. and its affiliates. All rights, including without limitation copyright, are reserved. The 
proprietary information contained in this e-mail message, and any files transmitted with 
it, is intended for the use of the reclpient(s) named above. If the reader of this e-mail is 
not the intended recipient, you are hereby notified that you have received this e-mail in 
error and that any review, distribution or copying of this e-mail or any files transmitted 
with it is strictly prohibited. If you have received this e-mail in error, please notify the 
sender immediately and delete the original message and any files transmitted. The 
unauthorized use of this e-mail or any files transmitted with it is prohibited and 
disclaimed by ARCADIS U.S., Inc. and its affiliates. 
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Task Name 

KRSG draft adminislrative process details 

Consensus to proceed with P#2 Dam project (as part of Next Steps Proposal) 

Proposal Presentation/meeting witti NR Tmstees 

Technical meeting with USEPA, MDEQ. NR Trustees to discuss project scope 

Teleconfrence to discuss scope issues from Dec 4 mtg 

Second Technical Meeting to refine project scope and approach details 

USEPA Action Memo (/Amendment to current TCRA memo) 

AOC Negotiation 

Project Announcement at EPA Public Meeting in Plainwell 

Second Public Meeting to Describe Project Scope and Schedule 

AOC Complete 

Plainwell No. 2 Dam Design 

Conceptual Design 

Submit additional data to USEf»A 

Submit Draft Conceptual Design Report to USEPA 

Site Tour with USEPA 

Final Design 

Develop Draft Design Report and Constmction Drawings 

Submit Draft Design Report and Constmction Drawings to USEPA 

Working Meeting to Present and Discuss Draft Design Report 

Review by USEPA, MDEQ. Trustees 

Agency directs KRSG to pursue Access Agreements 

Untfied Agency comments to KRSG 

Worthing Meeting{s) to Negotiate Final Scope and Design Details 

Obtain access agreements 

Finalize Design Report and Construction Drawings 

Submit Final Work Plan and Construction Drawings to USEPA 

USEPA Review 

Approval by USEPA 

Constniction 

Begin Mobilization 

Mobilization. Staging, Access, Cleahng, Etc, 

Year 1 Removal and Restoration Activities 

Year 2 Removal and Restoration Activities 
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